

Registered Mail

July 18, 1958

Reference: RD-113, Task III

Subject: Cost Notification

Gentlemen:

In accordance with contractual procedures please be advised that as of July 1, 1958, expended costs have reached a level of 85% expended. These costs include some interim work accomplished during the test period.

We have been keeping closely advised on progress of tests and among other things it appears that some engineering changes and quantity changes may be in order. Further, your representatives have indicated a possibility of adding spare parts compatible with field support of this equipment.

In view of the fact that no work is now in process, we respectfully suggest that further cost requirement be held in abeyance until such time as all aspects are fully known and tests completed. Subsequent to that time a full and detailed cost breakdown will be provided.

We sincerely trust that you will find this suggestion satisfactory.

Sincerely yours,

608632-

DOC 415	REV DATE July 21 58	BY 057477
CHID CORR 056	SPM 56	TYPE 01
PAID CLASS 5	PAGES 1	REV CLASS C
JUST 24	NEXT REV 2010	AUTH: MR 100

HRG:aw